

IT4PQ

First Virtual Stakeholder Workshop

WP4 – Creating Impact

Mario Luiso

25.02.2021

Microsoft Teams



Università
degli Studi
della Campania
Luigi Vanvitelli

Dipartimento di Ingegneria

Scope & Structure of WP4

- **Scope**

To guarantee as wide as possible dissemination of the knowledge generated within this project

| Task | Name |
|------|-------------------------|
| 4.1 | Knowledge Transfer |
| 4.2 | Training |
| 4.3 | Uptake and exploitation |



Task 4.1 Knowledge transfer

| Activity | Status |
|---|---|
| Stakeholder Committee | Done! |
| Periodic meetings with Chief Stakeholders | In progress |
| Project website | it4pq.eu under construction.... |
| Papers at international conferences | 3 of 12 done |
| Papers in international journals | 1 of 5 submitted |
| Papers in trade journals | none of 3 submitted |
| Dissemination to Technical Committees | In progress... |
| Reports for Stakeholder Committee | In progress... |
| Deliverables to IEC TC 38 | Too early, end of project |



Task 4.2 Knowledge transfer

| Activity | Status |
|----------------------------------|---|
| Stakeholder Workshops | First done! M18 and M36...hopefully in presence! |
| Training course for PhD students | Maybe June-September 2022 |

Task 4.3 Uptake and exploitation

| Activity | Status |
|---|-------------|
| Exploitation plan for IP and testing services | In progress |
| Plan for early uptake | In progress |

IT4PQ

First Virtual Stakeholder Workshop

Suggestions?
Comments?

WP4 – Creating Impact

Mario Luiso

25.02.2021

Microsoft Teams



Università
degli Studi
della Campania
Luigi Vanvitelli

Dipartimento di Ingegneria